

ID	Task Mode	Task Name	% Complet				
				T	W	T	F
1		ADA Migration Plan required to convert existing templates & Smart forms to be ADA compliant	34%				
2		Update current Smart Forms to create compliant Smart forms	75%				EITS staf
3		Identify global and Master configurations that are associated with ADA changes	75%				EITS staff
4		Write Plan: Steps needed to update non compliant site with new changes	0%				
5		Write Plan: Steps needed to convert non-compliant templates (users)	20%				
6		User training involved	20%				CMS Users
7		<New Task>	0%				
8							
9		Restructure http://ada.nv.gov website to be the State of Nevada-EITS ADA Remediation efforts	62%				
10		Use new ADA website as training for our CMS users	67%				
11		Step 1: ADA Overview & Webinars	95%				
12		Webinars: What is ADA compliance mean	95%				
13		Step 2: ADA Compliant Documents	95%				
14		How to make Word, Excel, PowePoint, PDF documents compliant	95%				
15		Step 3: ADA Compliant Content?	95%				
16		How to make content & HTML compliant	95%				
17		Step 4: What Users can do Right Now!	100%				
18		About ADA compliance & resources available	100%				
19		Step 5: Siteimprove Compliance Tool	28%				
20		Overview of tool	75%				
21		How users can use tool (once their site has been added to Siteimprove)	10%				
22			0%				
23		Report Status updates of our efforts	25%				
24		Weekly Progress reports	25%				
25							
26		Outreach to users (also use for training new intern to assist with ADA efforts)	100%				

Project: Ada.nv.gov - ADA Remedi Date: Thu 9/28/17	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	% Complet				
				T	W	T	F
27		create CMSUSERS LISTSERV to communicate our ADA efforts	100%				
28							
29		CMS websites currently on Siteimprove	67%				
30		Remediation in progress	67%				
31		State of Nevada (http://nv.gov)	98%				EITS staff
32		Governor Brian Sandoval (only content)	99%				
33		Governor's office of Workforce Innovations (OWINN)	99%				EITS staff
34		DOE: Main website (http://www.doe.nv.gov)	40%				R.Starbuck
35		DOE: Bully Free	98%				EITS staff
36		DOE: Nevada Ready (SITE WILL BE DELETED after DOE main site completed)	0%				
37							
38		CMS websites NOT currently on Siteimprove - Using WAVE & Siteimprove Chrome version, ADA templates	23%				
39		Remediation in progress - Requests for rewrites	23%				
40		NewNevada.nv.gov - Prototype of New State of Nevada website	80%				EITS staff
41		Governor's Office of Science, Innovation and Technology (OSIT)	5%				D.Petrilli
42		Enterprise IT Services (EITS)	5%				L.Olson
43			0%				
44		Working with Siteimprove to add additional websites under Siteimprove	0%				
45		Governor's office	0%				
46		Budget Office (GFO-laudits)	0%				
47		Nevada Energy	0%				
48		Govconference.nv.gov (Only up once a year)	0%				
49		Jic.nv.gov (should be deleted?)	0%				
50		Governor's office of Science, Innovation and Technology (OSIT) - REWRITE	0%				
51		Sagebrushco.nv.gov	0%				

Project: Ada.nv.gov - ADA Remedi Date: Thu 9/28/17	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	% Complet	T	W	T	F
52			0%				
53		Department of Administration	0%				
54		Administration Services	0%				
55		Administrative Services	0%				
56		Enterprise IT Services (EITS) - REWRITE	0%				
57		Fleet Services Division	0%				
58		Office of Grant Procurement, Coordination and Management	0%				
59		Hearing Division	0%				
60		Human Resources	0%				
61		Purchasing Division	0%				
62		Risk Management	0%				
63		Nevada State Library, Archives and Public Records	0%				
64		State Public Works	0%				
65		Victims of Crime	0%				
66			0%				
67		Department of Public Safety	0%				
68		Capitol Police	0%				
69		Emergency Management/Homeland Security	0%				
70		Department of Public Safety	0%				
71		State Fire Marshal	0%				
72		Records, Communications and Compliance	0%				
73		Investigations	0%				
74		Nevada Highway Patrol	0%				
75		Parole & Probation	0%				
76		Training	0%				
77		Criminal Justice Assistance	0%				

Project: Ada.nv.gov - ADA Remedi Date: Thu 9/28/17	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	% Complet	T	W	T	F
				78		Professional Responsibility	0%
79		Traffic Safety	0%				

--

Project: Ada.nv.gov - ADA Remedi Date: Thu 9/28/17	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	